SuperPrice Sprint Retro Notes

Team: Group-P02-07

Sprint: 3

Date: 8/10/2023

Attended:

Scrum master: Abhijeet Kumar Product Owner: Jason Pham

Development Team: Vidyut Venkatesan (s3925040), Abhijeet Kumar (s3905291), Ibrahim Al-Ashhab (s3953973), Rashik Raj (s3931830), Udit Pradeep Malshe (3933905)

1. Things That Went Well

Integration of backend with frontend was seamless, not many difficult bugs fixes. Also containerizing the application using docker was quick.

2. Things That Could Have Gone Better

Getting main features finished earlier would have been better, because other smaller features relied on them.

3. Things That Surprised Us

In the Docker containers, the frontend was trying to connect to the backend's API. However, there was an issue with setting up the API environment variable for the frontend because the IP address of the backend kept changing. Also Implementing user sessions was harder than expected.

4. Lessons Learned

Communicating what we have done to each other, to make it easier to integrate all our features without causing issues.

5. Final Thoughts

SuperPrice website is now finished and deployed. Users can now signup and use the website to get the best offers around.